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REMEDIATION OF URANIUM AND THORIUM
PROCESSING SITES

WEDNESDAY, APRIL 5, 2000

HOUSE OF REPRESENTATIVES,
COMMITTEE ON COMMERCE,

SUBCOMMITTEE ON ENERGY AND POWER,
Washington, DC.

The subcommittee met, pursuant to notice, at 10:05 a.m., in room
2322, Rayburn House Office Building, Hon. Joe Barton (chairman)
presiding.

Members present: Representatives Barton, Largent, Shimkus,
Wilson, Bryant, Ehrlich, McCarthy, Sawyer, Markey, Boucher,
Wynn, and Strickland.

Also present: Representative Cubin.
Staff present: Kevin Cook, science advisor; Joe Kelliher, majority

counsel; Elizabeth Brennan, legislative clerk; Sue Sheridan, minor-
ity counsel; and Rick Kessler, professional staff member.

Mr. BARTON. The Subcommittee on Energy and Power hearing on
H.R. 2641 will come to order. We are going to have two hearings
today on two bills, the first one being H.R. 2641. This is legislation
that was introduced last year by Mrs. Cubin, who is on her way,
and is being cosponsored by a number of members of the sub-
committee.

It would change how the Federal Government reimburses private
licensees for the government share of cleanup costs at uranium and
thorium processing sites. The cleanup of these uranium and tho-
rium sites is governed by the Uranium Mill Tailings Radiation
Control Act of 1978. The reimbursement of the Federal Govern-
ment’s share of cleanup costs is governed by Title X of the Energy
Policy Act of 1992.

Title X establishes the overall schedule for the reimbursement of
the program and sets some specific caps on reimbursements. Title
X has already been amended twice, once in 1996 and again in 1998.
These changes were necessary because the real world costs of
cleaning up the sites have exceeded the limitations contained in
Title X. That trend continues. The actual costs of cleanup are again
pushing past the caps established in Title X.

H.R. 2641 proposes a number of changes to the caps and to the
schedule for reimbursements so that the private licensees will re-
ceive timely reimbursement from the Federal Government. The
changes also ensure that the Federal Government will pay its fair
share of the costs of cleaning up Title II sites.

I want to welcome our witnesses from the Department of Energy
and Industry and look forward to the testimony. We also welcome
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Mrs. Cubin, who is a member of the full committee but not of the
subcommittee, when she arrives. We would ask unanimous consent
that she be allowed to join us today to make an opening statement
and ask questions of our witnesses.

The Chair would now recognize the distinguished ranking mem-
ber from the great State of Virginia, Mr. Boucher, for an opening
statement.

Mr. BOUCHER. Thank you very much, Mr. Chairman. I will make
comments only with regard to H.R. 380, the National Oil Heat Re-
search Alliance Act. In the 105th Congress, this legislation passed
the House by a unanimous vote but was not acted upon by the Sen-
ate prior to adjournment. In this Congress, the legislation enjoys
broad bipartisan support and has 128 cosponsors, including many
of our colleagues on this committee, and in this Congress the legis-
lation has, as of today, been approved by the Senate. The NORA
legislation will permit the creation of a self-financing program for
heating oil using a percentage of the price of the wholesale product.
The program, which is designed to replicate other dedicated indus-
try programs, such as those for propane and natural gas, would
fund research and development, energy conservation safety and
consumer educational activities.

I am pleased, Mr. Chairman, that we are processing this legisla-
tion, moving forward with it. I hope that it will quickly move to
markup in the subcommittee in view of the tangible benefits that
the legislation will produce, both for the heating oil industry and
for its consumers.

I look forward to receiving the testimony this morning with re-
spect to both of the items of legislation pending before the sub-
committee, and I thank the Chair.

Mr. BARTON. I thank the gentleman from Virginia. I would recog-
nize the distinguished gentleman from Tennessee, Mr. Bryant for
an opening statement if he so wishes.

Mr. BRYANT. Mr. Chairman, I thank you holding for these hear-
ings. I have no statement at this time. Thank you.

Mr. BARTON. We would recognize the gentleman from Illinois,
Mr. Shimkus, for an opening statement.

Mr. SHIMKUS. I would ask unanimous consent to have my open-
ing statement submitted in the record.

Mr. BARTON. Without objection, so ordered.
The gentlelady from New Mexico would be recognized for an

opening statement.
Mrs. WILSON. Thank you, Mr. Chairman. I would also like to ask

unanimous consent that my statement be put in the record.
Mr. BARTON. Without objection.
We are down to the gentleman from Oklahoma. Does he wish to

make an opening statement?
Mr. LARGENT. Yes, I do, Mr. Chairman. I want to thank you first

of all and your staff for your assistance in scheduling this morn-
ing’s hearing on H.R. 2641, a bill introduced last summer by Con-
gresswoman Cubin and myself. Before I begin, I want to welcome
one of our witnesses here this morning, Mr. Tom McDaniel, vice
chairman of Kerr-McGee Corporation, also an Oklahoman. Wel-
come, Tom.
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H.R. 2641 proposes to amend Title X of the Energy Policy Act to
ensure that the Federal Government continues to meet its commit-
ment within the existing authorization to those companies which
were called upon to assist the development of our country’s nuclear
defense program. The companies which produced uranium and tho-
rium for the government during the cold war are now faced with
the task of completing the remediation at the facilities used to
produce those materials.

At the time, uranium and thorium were being produced for the
government. Neither the government nor the licensees were aware
of the hazardous nature of uranium and thorium mill tailings. It
was only after the passage of the Uranium Mill Tailings Radiation
Control Act and its implementing regulations that the parties
began to understand the extensive costs which would be associated
with remediating their sites.

To date the Title X program has worked extremely well and DOE
has done an excellent job in administering the program.

The amendments proposed by H.R. 2641 recognize the actual re-
mediation experiences encountered by the participants and are de-
signed to ensure that a workable framework for Title X continues
to exist as uranium and thorium licensees move toward completing
remediation of their sites. The participants in the program are to
be commended for coming together to update this legislation to
make it reflect the factors experienced since it was initially en-
acted.

The government recognized its obligation to assist these compa-
nies in remediating their States in Title X of the Energy Policy Act
of 1992. Title X followed a GAO report which found that the Gov-
ernment had a strong moral obligation to help those companies,
which had helped the government during the most critical time in
our country’s history.

I look forward to hearing from our witnesses this morning re-
garding the status of their cleanup and the need to amend Title X
of the Energy Policy Act, and I yield back Mr. Chairman.

Mr. BARTON. We thank the gentleman from Oklahoma. The
Chair will recognize Mr. Markey. Seeing no other members
present, the Chair would ask unanimous consent that all members
not present have the requisite number of days to put their opening
statements in the record. Is there any objection? Hearing none, so
ordered.

Gentlemen, we want to welcome you to the subcommittee. We
will recognize our distinguished gentleman from Department of En-
ergy for 7 minutes, and then we will go to Mr. McDaniel and then
we will go to Mr. Morgan. Your statement is in the record in its
entirety and we would ask that you summarize in 7 minutes.

STATEMENT OF JAMES J. FIORE, DEPUTY ASSISTANT SEC-
RETARY FOR SITE CLOSURE, OFFICE OF ENVIRONMENTAL
MANAGEMENT, DEPARTMENT OF ENERGY

Mr. FIORE. Thank you, Mr. Chairman. My name is Jim Fiore. I
am the Deputy Assistant Secretary for Site Closure in the Office
of Environmental Management within the Department of Energy.
I appreciate this opportunity to appear before this committee to
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discuss the proposed amendments in Title X of the Energy Policy
Act of 1992.

Since 1994, we have reimbursed the Federal share of cleanup
costs at the 14 sites with Federal-related tailings under the author-
ity of Title X. In 1998 we asked the licensees for updated estimates
of their costs to complete their cleanups. Based on the information,
we have estimated the future financial liability of the program. As-
suming the annual appropriations continue at $30 million a year,
we project that we will be able to eliminate the backlog of $91 mil-
lion in unpaid claims by fiscal year 2005.

In terms of program liability, we estimate that $241 million will
be reimbursed to the uranium licensees and $149 million to the
thorium licensee for a total of $390 million in nondiscretionary li-
ability. This would leave over $100 million in unused uranium re-
imbursement authority.

The Secretary was given discretion to make a decision in 2005
whether or not to reimburse any unused authority. We project that
in 2005, there will be unused reimbursement authority that the
Secretary could allocate to the uranium licensees whose unit costs
exceed the dry short ton ceiling.

I would now like to discuss some of the proposed amendments in
H.R. 2641. We believe the dry short ton ceiling and the discre-
tionary reimbursement provisions now in Title X were intended to
recognize the shared responsibility between the industry and the
Federal Government for addressing environmental contamination
from these milling activities. Also, Title X provided DOE with flexi-
bility to allocate resources to the most immediate safety and health
risks. Therefore, we recommend that Congress continue the current
authority of DOE to prioritize its resource needs by maintaining
the discretionary provision in the current law.

H.R. 2641 would increase the dry short ton ceiling for uranium
licensees from $6.25 to $10 in several steps and would direct the
Secretary in 2008 to make unused uranium authority available to
any licensees that have costs in excess of the $10 per dry short ton.
Since more than $40 million in costs that are now discretionary
would no longer be discretionary, we recommend that the dry short
ton ceiling and the Secretary’s discretion to reimburse costs in ex-
cess of that ceiling remain unchanged.

The current law provides that for any cleanup work performed
after calendar year 2002, a licensee must submit a ‘‘plan for subse-
quent remedial action,’’ and this plan must be approved by DOE.
Each plan would describe the work to be performed after 2002 and
provide an estimated cost and schedule for the work. We do not see
any significant management value in the preparation or approval
of these plans. Therefore, we support the proposed amendment that
would delay the requirement for the plans and, furthermore, would
recommend the complete elimination of the requirement for these
plans.

Also, we support the amendment in H.R. 2641 that eliminates
the escrow requirement because it would defer to later years some
portions of the annual appropriations required for the Title X pro-
gram.

In summary, the new amendments would increase the Depart-
ment’s nondiscretionary reimbursements to the uranium licensees
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by at least $40 million. We recommend that Congress retain the
current dry short ton ceiling for the uranium licensees and main-
tain the Secretary’s discretion to reimburse any uranium costs
within the available authority that exceeds the dry short ton ceil-
ing. We do support the amendment that would delay the require-
ment for plans for subsequent remedial action and the amendment
that would eliminate the escrow requirement.

Finally, we believe that the proposed amendment should be con-
sidered within the overall scope of the environmental management
program and the need to continue progress at all sites. I will be
glad to answer any questions you have.

[The prepared statement of James J. Fiore follows:]

PREPARED STATEMENT OF JAMES J. FIORE, DEPUTY ASSISTANT SECRETARY FOR SITE
CLOSURE, ENVIRONMENTAL MANAGEMENT, U.S. DEPARTMENT OF ENERGY

Mr. Chairman, I appreciate this opportunity to appear before this committee to
discuss proposed amendments to Title X of the Energy Policy Act of 1992 (Title X),
which authorizes the U.S. Department of Energy’s (DOE) Uranium/Thorium Reim-
bursement Program. In July of 1998, the Department appeared before this com-
mittee and testified on then-proposed amendments to Title X and other matters re-
garding the Department’s various programs for uranium mill tailings cleanup.
Today I will summarize the Department’s position on H.R. 2641, which would
amend Title X, and provide an update on the status of uranium mill site cleanup
in the United States under Title I of the Uranium Mill Tailings Radiation Control
Act of 1978 (UMTRCA).

PROGRESS IN URANIUM MILL TAILINGS CLEANUP

The cleanup of uranium mill tailings and mill sites was one of the first major
cleanup programs authorized by Congress for the Department of Energy. Uranium
mill tailings were one of the first environmental legacies of the cold war, and were
found later to pose a significant risk to public health. Tailings were originally treat-
ed as a benign material, and as a result, the tailings were left at abandoned milling
sites and used offsite at thousands of properties for construction and landscaping.

In 1978, Congress passed the Uranium Mill Tailings Radiation Control Act which
provided DOE the authority to remediate 22 inactive uranium milling sites. Title
I of UMTRCA directed the Department to clean up the older, inactive sites that pro-
duced all of their uranium for sale to the Federal Government. Title II of UMTRCA
directed the Nuclear Regulatory Commission (NRC) to require the owners of the
newer, ‘‘active’’ sites, that is, those that were still licensed by NRC in 1978, to clean
up their own sites. Of the 30 Title II milling sites, 14 sold uranium or thorium to
the Federal Government as well as to the private sector, and the 16 remaining sites
sold their product exclusively to the private sector, primarily to electric utilities.

Under Title I, the Department implemented the Uranium Mill Tailings Remedial
Action (UMTRA) Project to clean up the surface mill tailings at the 22 inactive ura-
nium processing sites. (Two sites in North Dakota were added to the Project in
1979, but these were deleted in 1998 at the request of the State because of the low
risk posed by the sites and because the State decided not to fund its 10 percent cost
share required by Title I.)

The UMTRA Title I Project has been implemented in two separate phases—sur-
face tailings cleanup and ground water compliance. In 1998, in cooperation with ten
States and two Indian Tribes and with the concurrence of the NRC, cleanup and
disposal of the surface tailings from the last two of the 22 UMTRA Title I sites was
completed. This included the cleanup of more than 5,300 vicinity properties that
were also contaminated with tailings. During 1999, NRC completed the certification
and licensing of those final two processing sites, and all of the disposal sites are
now under the custody of the Department’s Long-Term Surveillance and Mainte-
nance Program at DOE’s Grand Junction Office in Colorado. Thus, phase one of our
major cleanup programs has been brought to a successful conclusion with the dis-
posal of 42 million cubic yards of contaminated material.

We are now implementing the Uranium Mill Tailings Ground Water Project at the
22 inactive Title I processing sites. Our current planning assumes that compliance
with the Environmental Protection Agency’s groundwater standards requires active
cleanup at only three of the 22 sites. The remaining 19 sites will only require moni-
toring to provide assurance that contaminant levels are diminishing or not spread-



6

ing. To date, NRC has approved our cleanup or monitoring strategy at 8 sites, and
strategies have been submitted for three other sites. Thus, we have completed or
developed a compliance strategy for 11 of the 22 sites. We have initiated active
cleanup at the Tuba City and Monument Valley sites in Arizona, and active cleanup
at the Shiprock site in New Mexico is planned to begin in fiscal year 2001. All three
of these active cleanup sites are on lands of the Navajo Nation.

Title II sites are being cleaned up by the current licensees, including the 13 ura-
nium and one thorium milling sites that are eligible for reimbursement under the
Title X Program. Among these 14 sites is the former Atlas Corporation mill site at
Moab, Utah. This past January, the Secretary proposed that Congress provide au-
thority for DOE to take over cleanup of the Moab site and move the tailings away
from the Colorado River to a disposal site in Utah. The Department is preparing
proposed legislation to authorize DOE to cleanup the Moab site, and our fiscal year
2001 Energy and Water Development Appropriations Act budget request includes
$10 million to initiate work on Moab. This legislation would, among other provi-
sions, amend UMTRCA by transferring authority for the Moab site from Title II to
Title I.

STATUS OF THE TITLE X REIMBURSEMENT PROGRAM

I would now like to focus my discussion on DOE’s responsibilities related to the
29 active uranium processing sites and one thorium site that are being cleaned up
by their licensees under Title II of UMTRCA. While these cleanups are regulated
by the NRC (or in some cases by the host Agreement State), DOE has two respon-
sibilities for these sites under current law: (1) to take custody, in most cases, and
long-term responsibility for stewardship of completed disposal sites, and (2) to reim-
burse the Federal share of cleanup costs at the 14 sites that sold uranium or tho-
rium to the Federal Government. At two of the sites (TVA at Edgemont, South Da-
kota and ARCO Bluewater at Grants, New Mexico), the cleanup has been com-
pleted, the NRC licenses have been terminated, and custody has been transferred
to the DOE for long-term stewardship. We expect that over the next decade most
of the other Title II disposal sites will become the property and responsibility of
DOE.

Today, we are reimbursing the Federal share of cleanup costs at the 14 sites with
federal-related tailings under the authority of Title X of the Energy Policy Act of
1992. In several weeks we will make the fiscal year (FY) 2000 reimbursements.
Through FY 2000 we will have made seven annual payments to the licensees total-
ing $257.6 million dollars, including $169.1 million to the 13 uranium site licensees
and $88.5 million to the thorium site licensee. DOE has approved an additional $91
million in licensee claims for the Federal share of cleanup costs that exceed the
funds appropriated through FY 2000. Of that $91 million, $17.7 million are amounts
that exceed the per dry short ton reimbursement ceiling in Title X that applies only
to the uranium licensees— most of that is for one licensee.

In 1998, we asked the licensees for updated estimates of their costs to complete
cleanup at each of their sites. Based on that information, we have made projections
of the future financial liability of the program. Assuming that annual appropriations
continue at $30 million a year, we project that we will eliminate the backlog of un-
paid claim amounts by FY 2004 or FY 2005. In terms of program liability, we esti-
mate that $241 million will be reimbursed to the uranium licensees, and $149 mil-
lion to the thorium licensee, for a total of $390 million in non-discretionary liability.
This would leave over $100 million in unused uranium reimbursement authority.
The payments of $149 million to the thorium licensee would exhaust the total tho-
rium authority.

The $241 million estimated uranium reimbursement claims are within the current
$6.25 per dry short ton ceiling authorized by Title X, adjusted for inflation. In addi-
tion, we project there will be at least $40 million in Federal-related costs at ura-
nium sites that exceed the dry short ton ceiling. An existing provision of Title X
states that costs exceeding the dry short ton ceiling may be reimbursed if there is
unused uranium authority. The Secretary was given discretion to make a decision
in the year 2005 whether or not to reimburse any unused authority. We project that
in 2005 there will be unused reimbursement authority that the Secretary could allo-
cate to uranium licensees whose unit costs exceed the dry short ton ceiling. In sum-
mary, it appears that the current uranium authority will be more than adequate
to reimburse the total costs of cleanup for Federal-related uranium mill tailings, in-
cluding the costs in excess of the current dry short ton ceiling. Of course, Congress
would need to appropriate funds for the reimbursement of any excess costs.
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DISCUSSION OF PROPOSED AMENDMENTS TO TITLE X

I would now like to discuss H.R. 2641. The Department would like to highlight
some of the proposed amendments and would like to recommend that Congress
evaluate H.R. 2641 in the context of the original intent of Title X.

The proposed amendments would require the Department to reimburse $40 mil-
lion, or more, of Federal-related costs that are now discretionary because they would
exceed the current dry short ton ceiling. Since Title X was passed in 1992, Congress
has amended Title X twice. The total authorization for the uranium licensees was
increased by $70 million to $350 million, and the dry short ton ceiling for uranium
licensees was increased from $5.50 to $6.25. As discussed previously, the uranium
authority is expected to be more than adequate to reimburse all Federal-related
costs at uranium sites, including both discretionary and non-discretionary reim-
bursements. The total authorization for the thorium licensee was increased twice for
a total of 250 percent from $40 million to $140 million. We expect that the thorium
authority will be fully utilized.

We believe that the dry short ton ceiling and the discretionary reimbursement
provisions now in Title X were intended to recognize the shared responsibility be-
tween industry and the Federal Government for addressing environmental contami-
nation from these milling activities. Also, Title X provided DOE with the flexibility
to allocate resources to the most immediate safety and health risks. Therefore, we
recommend that Congress continue the current authority of DOE to prioritize its re-
source needs by maintaining the discretionary provision in the current law.

H.R. 2641 would increase the per dry short ton ceiling for the uranium licensees
from $6.25 to $10.00 in several steps, and would direct the Secretary in 2008 to
make unused uranium authority available to any licensees that have costs in excess
of $10.00 per dry short ton. These amendments would have two effects. First, there
would be a small reallocation of annual payments to those with unit costs in excess
of the current dry short ton ceiling from those with costs less than the current ceil-
ing—in other words the licensees with higher unit costs would get a portion of their
reimbursements quicker. Since the increases are phased in over several years, this
impact would be gradual. More significantly, it would make the determination in
2008 regarding the availability of unused uranium authority a moot point except for
one or two licensees. This is because, once inflation adjustments are factored in, the
proposed dry short ton ceiling would be greater than the estimated unit cost at all
but one or two of the sites. Since reimbursements that are now discretionary would
no longer be discretionary, we recommend that the dry short ton ceiling and the
Secretary’s discretion to reimburse costs in excess of the dry short ton ceiling re-
main unchanged.

Current law provides that for any cleanup work performed after calendar year
2002, a licensee must submit a ‘‘plan for subsequent remedial action,’’ and this plan
must be approved by DOE if that work is to be eligible for reimbursement. A plan
for subsequent remedial action is a description of the work to be performed after
2002 and the estimated cost and schedule for that work. Current law also requires
that the funds for any approved post-2002 work must be placed in escrow by the
end of calendar year 2002. H.R. 2641 would delay by five years the requirement for
licensees to submit plans for subsequent remedial action, and it would eliminate the
requirement to set aside funds in escrow for work to be performed after calendar
year 2002. Each of the 12 sites still being cleaned up reported to us that they will
have work that remains to be done past 2002. Therefore, each would have to submit
a plan for subsequent remedial action if their costs past that date are to be eligible
for reimbursement. If the requirement for submitting plans for subsequent remedial
action is moved to 2007, it appears that only four sites would have to submit these
plans to remain eligible for reimbursement of their post-2007 costs. Thus, this pro-
posed amendment would reduce administrative requirements for DOE and the li-
censees. We do not see any significant management value in the preparation and
approval of these plans. Therefore, we support the proposed amendment that would
delay the requirement for plans for subsequent remedial action—and furthermore
would recommend the complete elimination of the requirement for these plans.

The elimination of the escrow requirement proposed in H.R. 2641 would affect
budget planning for FY 2002 and 2003. Under current law, the costs for work per-
formed after December 31, 2002 need to be estimated by the licensee in a plan for
subsequent remedial action no later than December 31, 2001, and must be approved
by DOE and placed in escrow no later than December 31, 2002. Thus, funds for
post-2002 work must be appropriated and placed in escrow no later than FY 2003.
Current estimates are that the amount to be placed in escrow would be in excess
of $40 million. This presents DOE with two options: (1) place portions of the annual
Title X appropriations from FY 2002 and FY 2003 into escrow and reduce the an-
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nual payments to licensees accordingly, or (2) request an increase to the appropria-
tions for those years to cover the escrow amount and the normal reimbursements
that are currently about $30 million annually. We do not believe the first option is
appropriate given the large backlog in unpaid claims. The second option could re-
quire DOE to forgo allocating resources to more immediate environmental, safety,
and health risks in order to meet the escrow requirements of Title X. Under the
proposed amendments, annual appropriations after FY 2005 could be limited to the
actual approved annual claims, which we believe will be less than the current an-
nual appropriation of $30 million. Therefore, we support the elimination of the es-
crow requirement because it would defer some portions of the annual appropriations
required for the Title X Program to later years.

In summary, the new amendments would increase the Department’s non-discre-
tionary reimbursements to uranium licensees by at least $40 million. However,
under current law the Department already has the discretion to reimburse all of
those costs. We recommend that Congress retain the current dry short ton ceiling
for the uranium licensees and maintain the Secretary’s discretion regarding reim-
bursing any uranium costs within the available authority that exceeds the dry short
ton ceiling. We do support the amendment that would delay the requirement for
plans for subsequent remedial action and the amendment that would eliminate the
escrow requirement. Finally, we believe that the proposed amendments should be
considered within the overall scope of the Environmental Management program and
the need to continue progress at all of its sites.

I would be glad to answer any questions you may have.

Mr. BARTON. Thank you, Mr. Fiore.
We would now like to hear the testimony of Mr. McDaniel. We

will recognize you for 7 minutes and your statement is in the
record in its entirety.

STATEMENT OF TOM J. McDANIEL, VICE CHAIRMAN, KERR-
McGEE CHEMICAL CORPORATION

Mr. MCDANIEL. Mr. Chairman and members of the sub-
committee, my name is Tom McDaniel. I am vice chairman of Kerr-
McGee Chemical Corporation. I have provided a formal statement
for the record which describes what I believe is the significant
progress Kerr-McGee has made at its West Chicago thorium site,
and contains our current estimate as to what we expect to spend
completing remediation at that site. I am pleased to join you this
morning and would like to discuss the need to amend the Energy
Policy Act as proposed by H.R. 2641.

The Energy Policy Act recognizes the contribution to national de-
fense made by companies that had produced uranium and thorium
for the government during the years our country was developing its
nuclear defense program. The Act followed a 1979 GAO report that
concluded that these are tailings for which the government has a
strong moral responsibility. That moral responsibility became a
commitment in 1992 when the Congress passed the Energy Policy
Act under which the Federal Government agreed to pay its portion
of the costs associated with stabilizing and decommissioning the
mills which were used to produce uranium and thorium.

Kerr-McGee is the licensee at the West Chicago rare earth facil-
ity in West Chicago, Illinois. It is among the mills covered by the
Act. DOE has determined that more than 55 percent of that facili-
ty’s thorium production was provided to the Federal Government in
support of the Nation’s nuclear defense programs. Through the end
of 1999, Kerr-McGee, I say Kerr-McGee, had spent $345 million in
the West Chicago remediation costs and had received approxi-
mately $69 million in reimbursements through Title X. I point this
out to underscore that at this level of financial exposure, you can
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be assured that our company is doing all it can to contain the costs
of this project.

Before addressing the need to amend Title X, I do want to com-
mend the job that DOE has done in administering the claims proc-
ess and the reimbursement programs. At least for us it is working
well. However, in order to ensure that a suitable framework con-
tinues to exist for this program, as remediation of Title X sites
moves toward completion, several amendments to Title X are nec-
essary, I believe. The amendments do not seek to increase the ex-
isting Title X authorization, but they do propose to extend the date
from 2002 to 2007, through which the current claims process and
reimbursement procedure would remain in place.

Extending the date to 2007 will ensure that many licensees such
as Kerr-McGee are not unintentionally precluded from recovering
the Federal share of remediation costs, which they will incur subse-
quent to December 31, 2002.

Currently in order to be eligible to recover those costs, licensees
must describe and quantify all costs expected to be incurred
through the remainder of the sites cleanup in a plan for subse-
quent remedial action. This plan must be submitted to DOE before
December 31, 2001, and approved prior to December 31, 2002. Re-
ceiving reimbursement of the Federal share of post-2002 costs
would then be contingent upon those costs having been adequately
described in the licensee’s plans.

In 1992, when Title X was enacted, it was anticipated that reme-
diation at most Title X sites would be approaching completion,
thereby enabling the licensees to submit their plans for subsequent
remedial action. However, the need for substantial groundwater re-
mediation and the continuing identification and evaluation of addi-
tional vicinity properties have extended significantly the time nec-
essary to remediate many Title X sites like our West Chicago site.
Because of this, it will be very difficult to identify, with the re-
quired specificity, post-2002 remediation activities and the associ-
ated costs and the required plan under the current deadline.

Kerr-McGee’s remediation of the factory site where deep exca-
vation of contamination is underway is expected to continue
through 2003, and this provides a good example of the hardships
current law will create. Excavation of the factory site will extend
well below the water table and will remove most of the source of
the groundwater contamination.

However, until the excavation is complete, actual groundwater
conditions are determined, a treatment system is operating and ac-
tual results are available, which we estimate to be likely in 2004,
we will not know what will actually be required for complete
groundwater remediation. Extending the date on which a plan for
subsequent remedial action must be approved from 2002 to 2007
will provide the time necessary to prepare the plans on a more in-
formed basis and avoid the hardship which will likely result from
the 2002 deadline.

The second important change proposed by H.R. 2641 relates to
the Secretary of Energy’s calculation and disbursement of excess
funds under the existing authorizations. The proposed amounts
would extend the date on which the excess is calculated from July
31, 2005 to December 31, 2008, and would require the Secretary of
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Energy to permit all Title X licensees to be reimbursed the Federal
share of remediation costs on a pro rata basis, should an excess of
the authorization exist on that date.

These changes are supported by the licensees, including Kerr-
McGee, and we believe are consistent with the purpose of the En-
ergy Policy Act to ensure that cleanup is completed at all these
Title X sites and that the Federal Government bears its appro-
priate share of those costs.

I appreciate the opportunity to share these views with you and
will be glad to respond to any question.

[The prepared statement of Tom J. McDaniel follows:]

PREPARED STATEMENT OF TOM J. MCDANIEL, VICE CHAIRMAN, KERR-MCGEE
CHEMICAL LLC

My name is Tom J. McDaniel. I am Vice Chairman of Kerr-McGee Chemical LLC
(‘‘Kerr-McGee’’). I am pleased to join you today to discuss the progress at the West
Chicago thorium mill tailings remediation site and the need for the amendments
proposed by H.R. 2641 to Title X of the Energy Policy Act of 1992. See 42 U.S.C.
§ 2296a.

The Energy Policy Act recognizes the contribution to national defense made by
companies that had produced uranium and thorium for the Government during the
years our country was developing its nuclear defense program. The Act followed a
1979 GAO report that concluded: ‘‘the most significant factor in favor of providing
federal assistance in cleaning up tailings pertains to the federal government’s role
in creating the mill tailings situation. These are tailings for which the government
has a strong moral responsibility.’’ That moral responsibility became a commitment
in 1992 when Congress passed the Energy Policy Act. Under the Act, the federal
government agreed to pay its portion of the costs associated with stabilizing and de-
commissioning the mills which were used to produce uranium and thorium.

Kerr-McGee is the licensee at the West Chicago Rare Earths Facility in West Chi-
cago, Illinois, which is among the mills covered by the Act. More than 55% of that
Facility’s thorium production was dedicated by contract to the federal government
in support of the Nation’s nuclear defense programs. Through the end of 1999, Kerr-
McGee had spent approximately $345 million in West Chicago remediation costs
and had received approximately $69 million in reimbursements through Title X. I
point this out to make you aware that at this level of financial exposure, you can
be assured that our company is doing all it can to contain the cost of this project.

I testified before this Subcommittee just over 11⁄2 years ago, on July 27, 1998,
when the Subcommittee was considering an increase in the reimbursement ceiling.
At that hearing, I testified that remediation costs would be substantially more than
initially anticipated and that we expected costs to escalate even further as addi-
tional cleanup requirements were developed and implemented. I also provided testi-
mony which detailed a number of steps we were taking to prevent costs from esca-
lating unnecessarily.

My testimony today will focus on the significant progress we have made since I
last testified. In addition, my testimony will provide an example of the difficulties
many licensees will encounter in accurately estimating their costs when submitting
‘‘plans for subsequent decontamination, decommissioning, reclamation, and other re-
medial action’’ to DOE. Under current law, such plans must be approved by DOE
by December 31, 2002 in order for the uranium and thorium licensees to be eligible
to recover the federal share of remediation costs incurred subsequent to that date.
Simply stated, many licensees will have insufficient information available at the
time such plans are to be submitted to DOE to accurately predict the timing and
extent of work that will be necessary to complete remediation of their sites.

First, however, I will provide some background.

I. BACKGROUND

Operations. The West Chicago Facility began operations in 1932 and was shut
down in 1973. Various owners operated the Facility until it was acquired by Kerr-
McGee in 1967. Kerr-McGee operated the Facility, on a limited basis, for only the
final six of the 41 years the Facility was open. The Facility produced a variety of
chemical compounds containing rare earth elements and thorium, a naturally occur-
ring radioactive element, from ores and ore concentrates.
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The milling process produced a substantial volume of sand-like materials and
sludges, called ‘‘tailings’’, which are mildly radioactive. The government contracts in-
cluded specifications addressing physical characteristics, grade and impurities. How-
ever, the contracts did not include provisions for mill decommissioning, long-term
management of the tailings, or stabilization of tailings piles. The reason for this
omission is that the potential hazards of tailings were not appreciated at the time
the contracts were executed.

After several decades of operations, the Facility was contaminated with tailings
generated by the milling activities. Also, as happened with similar sites across the
country, local residents and others apparently used the sand-like tailings as fill
which resulted in low-level contamination of surrounding areas.

After closing the Facility in 1973, Kerr-McGee began working with the U.S. Nu-
clear Regulatory Commission (‘‘NRC’’) to decommission the Facility and remediate
the surrounding areas. In 1989, the NRC staff issued an environmental impact
study in which the NRC staff preliminarily endorsed a plan by Kerr-McGee to bury
the tailings on the Facility in an appropriately secured disposal cell. On-site encap-
sulation was estimated to cost approximately $26 million.

In 1990, at the request of the State of Illinois, the NRC transferred jurisdiction
to the State, which is requiring off-site disposal. At that time (and until as recently
as late summer 1994), there was no disposal facility anywhere in the United States
licensed to accept the tailings for disposal. Kerr-McGee ultimately contracted with
a disposal facility located in the state of Utah (i.e., Envirocare of Utah) and, in late
1994, began shipping contaminated soils from the West Chicago site to the Utah fa-
cility. The requirement by the regulatory agencies to move the tailings offsite has
dramatically increased decommissioning costs.

Energy Policy Act. The Energy Policy Act of 1992 recognized the obligation of the
United States to reimburse those who produced uranium and thorium for the Gov-
ernment for a portion of the costs of stabilizing and decommissioning the mills. The
Act specifically authorized the Department of Energy to reimburse licensees for the
federal government’s share of decommissioning and reclamation costs.

Under the Act, Congress required off-site disposal in a manner consistent with re-
quirements imposed by the state regulatory agency in order to obtain reimburse-
ment for the government’s share of cleanup costs. The Act initially set a limit on
reimbursement at the West Chicago thorium site of $40 million, plus inflation ad-
justments. At that time, however, Congress did not know the actual dollar amount
of the federal government’s share of West Chicago cleanup costs (because the De-
partment of Energy had not yet determined the federal government’s percentage
share, and the scope of the contamination at the Facility and at the vicinity prop-
erties, and the full financial impact of shipping contaminated soils across the coun-
try to the Utah disposal facility was not known.)

As more information became available, Congress increased the federal govern-
ment’s authorized share for thorium reimbursement to $65 million in 1996, and to
$140 million in 1998, plus adjustments for inflation. Even then, however, the full
financial impact of the remediation effort was uncertain, as cleanup standards and
other closure requirements imposed by the regulatory agencies were not fully in
place and the clean up of surrounding areas was still far from complete.

II. REMEDIATION ACTIVITIES—PROGRESS

Kerr-McGee began shipping material to Utah in 1994. Significant progress has
been made since and, all told, we have now shipped more than 725,000 tons of ma-
terial to Utah, including 235,000 tons from the vicinity properties.

At the factory site, we are continuing with deep excavations and remain on sched-
ule to complete the cleanup in 2004. Significantly, we recently passed the halfway
point with respect to material expected to be shipped to Utah from the factory site.

Excavation and removal of contaminated material at the Reed-Keppler Park vicin-
ity property was completed during 1999. Approximately 115,000 cubic yards of ma-
terial were shipped from this area. Restoration is currently underway.

In addition, significant progress has been made remediating residential properties
in the vicinity of the factory site. These vicinity properties have been identified as
being contaminated with materials which originated at the factory site. Through
March 22, we had remediated 488 of the 610 identified vicinity residential sites.
This represents an increase of more than 150 sites since I last testified. The number
of remaining sites, currently 122, will increase as a result of EPA’s continuing inves-
tigations. The cleanup orders issued by EPA for the vicinity properties are based
upon EPA regulations promulgated to implement the Uranium Mill Tailings Radi-
ation Control Act (‘‘UMTRCA’’) and the agreement state’s source material milling
facility regulations. License authorizations issued by the state regulatory agency
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provide for contaminated materials excavated from the vicinity properties to be re-
turned to the West Chicago Facility for processing and shipment to the Utah dis-
posal facility.

Two additional items are also indicative of the progress we have made since I last
testified. The first is the treatment of water through a water treatment plant. The
water treatment plant has enabled us to handle water generated from the deep ex-
cavations at the factory site and also will be used during groundwater remediation.
Since I last testified, over 43 million gallons of water have been treated at the water
treatment plant.

The second is the successful use of a physical separation facility (PSF), which was
designed to separate thorium tailings from native soils, thereby reducing the volume
(and cost) of material that must be shipped to the Utah disposal facility. When I
last testified, the facility was in the testing stage. Today, it is in operation and more
than 188,000 tons of material have been processed through the PSF. It has produced
99,000 tons of material that are being backfilled at the site instead of being shipped
to Utah. We are now projecting that we will save $10-$15 million through use of
PSF, up from our earlier estimate of $5-$10 million.

III. PROJECT COSTS

The progress made over the past year and a half allows us to better estimate the
cost of completing the decommissioning and cleanup work. Our estimate of total
project costs eligible for reimbursement under Title X from inception of the project
through project completion now totals $441 million, which reflects an increase of $81
million over the $360 million estimated in July 1998. This equates to a federal share
of $243 million, based on the 0.552 federal ratio determined by DOE. The cleanup
of the Kress Creek vicinity property is not included in this estimate, as Kerr-McGee
currently is studying that site to determine closure requirements.

The $81 million increase in estimated costs is attributable to the following:
• $40 million for the cleanup of vicinity properties.
• $23 million for oversight costs, additional infrastructure (including PSF expendi-

tures), excavation work and associated site operations.
• $18 million for groundwater remediation.

IV. H.R. 2641—TECHNICAL CORRECTIONS TO TITLE X

The reimbursement program under Title X has worked very well and the DOE
has done a commendable job in its administration of the claims process. However,
in order to ensure that a workable framework continues to exist as remediation of
Title X sites moves toward completion, several amendments to Title X are nec-
essary. The amendments do not seek to increase the existing authorization. How-
ever, the amendments do seek to extend the date—from 2002 to 2007—through
which the current claims process and reimbursement procedure remain in place. Ex-
tending the date to 2007 will ensure that the licensees are not unintentionally pre-
cluded from recovering the federal share of remediation costs incurred subsequent
to December 31, 2002. Currently, in order to be eligible to recover those costs, li-
censees must describe and quantify all costs expected to be incurred throughout the
remainder of the site’s cleanup in a ‘‘plan for subsequent decontamination, decom-
missioning, reclamation and other remedial action.’’ Such plans must be submitted
to DOE before December 31, 2001 and approved prior to December 31, 2002.

Unanticipated developments since the time Title X was enacted will likely cause
this provision (and its implementing regulations) to work an unintended hardship
upon many licensees, including Kerr-McGee. In 1992, when Title X was enacted, it
was anticipated that remediation at most Title X sites would be approaching com-
pletion thereby enabling the licensees to submit their plans for subsequent remedial
action. However, the need for substantial groundwater remediation and the con-
tinuing identification and evaluation of additional vicinity properties have extended
significantly the time necessary to remediate many Title X sites, including Kerr-
McGee’s West Chicago site. Because of this, it will be virtually impossible to iden-
tify, with the required specificity, post 2002 remediation activities and the costs as-
sociated therewith in a ‘‘plan for subsequent remedial action’’ under the current
deadline.

Kerr-McGee’s remediation of the factory site, where deep excavation of contamina-
tion is underway and is expected to continue through 2003 provides a good example
of how the current law will likely work an unintended hardship. Excavation at the
factory site will extend well below the water table and will remove most of the
‘‘source’’ of the groundwater contamination. Although we have budgeted approxi-
mately $18 million for groundwater remediation, until the excavation is complete,
actual groundwater conditions are determined, a treatment system is operating, and
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actual results are available (likely sometime in 2004), we will not actually know
what will be required. Extending the date on which a plan for subsequent remedial
action must be approved, from 2002 to 2007, will provide the time necessary to pre-
pare the plans on a more informed basis and avoid an unintended hardship which
would result from the 2002 deadline.

The second significant change proposed by H.R. 2641 relates to the Secretary of
Energy’s calculation and disbursement of excess funds under the existing authoriza-
tions. Under the current law, the Secretary is required to determine whether excess
funds are available in the uranium authorization on July 31, 2005. Should an excess
exist on that date, the Secretary of Energy, at his discretion, may then reimburse,
on a pro-rata basis, the uranium licensees’ additional remediation costs from the ex-
cess. The proposed amendments would extend the date on which the excess is cal-
culated to December 31, 2008, and would require the Secretary of Energy to permit
all Title X licensees to be reimbursed the federal share of remediation costs, on a
pro-rata basis, should an excess in the authorization exist on that date. These
changes are supported by the licensees and are consistent with the purpose of the
Energy Policy Act to ensure that cleanup is completed at all Title X sites and that
the federal government bears its appropriate share of the costs.

I appreciate the opportunity to share these views with you and welcome your
questions.

Mr. BARTON. Thank you, Mr. McDaniel.
We would now like to hear from Mr. Morgan. Again, your state-

ment is in the record. We ask that you summarize it in 7 minutes.

STATEMENT OF PATRICK MORGAN, CONSULTANT TO UMETCO
MINERALS CORPORATION AND FORMER GENERAL COUNSEL
TO UMETCO MINERALS CORPORATION APPEARING ON BE-
HALF OF CURTIS O. SEALY
Mr. MORGAN. My name is Patrick Morgan. I am a consultant to

Umetco minerals corporation and formerly served as general coun-
sel to the company. I am appearing here today in place of Curt
Sealy, our general manager, who had a last minute conflict in his
schedule.

In 1996, Congress passed H.R. 2967, which increased the per ton
reimbursement rate at the uranium sites from $5.60 to $6.25. At
page 9 of its report on that legislation, this committee said that
even this increased rate will not be sufficient to fully reimburse the
cost of remediation at some mining sites as the cost of remediation
varies widely due to various environmental factors. That statement
was very prescient.

Umetco and other uranium companies are facing substantially
higher remediation costs. For example, while DOE, Title I and pri-
vate uranium mill sites must comply with EPA groundwater stand-
ards, the EPA has been allowed to use practical and economic solu-
tions to remediate groundwater at the Federal sites. The Title II
licensees have not been afforded this privilege. Specifically, the
DOE sites are allowed to use the natural flushing concept to reme-
diate aquifers. Natural flushing allows the natural groundwater
movement and geochemical processes to decrease the contaminant
concentrations to levels within regulatory limits given a given time
period.

This technique is applied at sites where groundwater compliance
will be achieved within 100 years, where effective monitoring and
institutional controls could be maintained, and the groundwater is
not currently and is not projected to be a drinking water source.

The vast majority of Title II sites, which is the subject of today’s
legislative discussion, fall into this category where natural flushing
and attenuation is a viable alternative. Natural flushing has been
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demonstrated with the Title I program as being protective of
human health and the environment.

It is interesting to note that in DOE’s submitted testimony, they
state at page 3 that our current planning assumes that compliance
with EPA groundwater standards requires active cleanup at only
three of the 22 sites. The remaining 19 sites will only require moni-
toring to provide assurance that contaminant levels are dimin-
ishing or not spreading.

This is one of the key reason these groundwater costs have a pro-
vision in 2641 for a gradual increase in the per ton reimbursement
ceiling from $6.25 to $10 over a 5-year period. The cleanup pro-
gram at the uranium sites is also taking longer than originally con-
templated. Once again, the Title II sites are the victim of the unre-
alistic groundwater compliance regimen that I just described. That
is why H.R. 2641 provides for an extension of the reimbursement
program from 2003 through 2007.

In conclusion, I believe that since DOE concludes in its testimony
that there would be at least a $100 million in unused uranium re-
imbursement authority, it should not be left to the discretion of
DOE whether a portion of that unused authority should be paid to
the higher cost uranium sites. The original $5.50-per-ton ceiling
was put in the law in 1992 to assure that higher cost sites would
not disadvantage lower cost sites. Given the projected excess in the
uranium authorization increasing the ceiling to $10 over a 5-year
period no longer poses that concern.

Thank you very much. I am prepared to take questions.
[The prepared statement of Curtis O. Sealy follows:]

PREPARED STATEMENT OF CURTIS O. SEALY, GENERAL MANAGER, UMETCO
MINERALS CORPORATION

Mr. Chairman and distinguished Members of the Commerce Committee’s Sub-
committee on Energy and Power, my name is Curt Sealy. I am General Manager
of UMETCO Minerals Corporation. I am here today to present testimony in support
of proposed amendments to Title X of the National Policy Act of 1992 (P.L. 102-486).
These amendments will not affect the amounts authorized for reimbursements to
the Title X licensees. They will extend the period for reimbursement under the pro-
gram from 2002 to 2007 and will provide relief from the per ton cap limitations in
Title X to licensees that have incurred higher costs in remediating their sites.

When Title X was enacted in 1992, it provided reimbursement for thirteen com-
mingled uranium sites, such as UMETCO. These sites varied greatly in size and the
time of remediation also varied at each site. In order to assure a fair and equitable
distribution of reimbursement payments to the uranium sites, a per ton cap was in-
cluded in the legislation. The $5.50 per ton cap assured that the $270,000,000 Con-
gress designated to reimburse the uranium sites would be spread equitably among
the eligible licensees. In 1996, Congress passed HR2967 which increased the per ton
cap $5.50 to $6.25 per ton and increased the authorization for uranium site licens-
ees from $270,000,000 to $350,000,000. In its report on HR2967, the House Com-
merce Committee recognized that the increase in per ton reimbursement from $5.50
to $6.25 would not be enough to fully reimburse the cost of remediation at some
active mining sites while other sites could be fully reimbursed at this level. At page
9 of its report, the Committee said that: ‘‘Even this increased rate will not be suffi-
cient to fully reimburse the cost of remediation at some mining sites, as the cost
of remediation varies widely due to various environmental factors’’.

In 1999, the uranium licensees, working with the Department of Energy, deter-
mined that the $6.25 per ton cap could be increased as total estimated total costs
at the various sites had become more concrete. DOE surveyed the uranium licensees
and determined that the $350,000,000 authorization is sufficient to cover the Fed-
eral Government’s share to reclaim the uranium sites. The survey also indicated
that a gradual increase of the per ton cap from $6.25 per ton to $10.00 per ton
would allow the higher cost sites to receive more timely reimbursement, while as-
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suring adequate funds for the lesser cost sites. The proposed amendment would put
a gradual increase of the caps into place. The increase of the cap from $6.25 to
$10.00 per ton will not increase the aggregate amount authorized by Title X to cover
the Federal share of this remediation.

The second major change of the proposed amendment will extend the period for
uranium and thorium licensees to obtain reimbursement for work done from 2003
through 2007. Currently these licensees can make their claims for the costs of reme-
diated work done through 2002. At this time, licensees whose sites are not fully re-
mediated can file a plan with DOE that contains an estimate of future claims for
reimbursement. The proposed extension from 2003 through 2007 recognizes the fact
that the remediation of the Title X sites has experienced unexpected complications,
particularly in the area of groundwater decontamination. Significant remediation
has been accomplished especially in the surface reclamation at the sites. However,
by extending the period during which remediation work is done, the guesswork of
future costs will be eliminated, and the reimbursement program can continue to
work as designed.

The Title X reimbursement program has worked very well. DOE has done an out-
standing job administering the claims process. DOE and the licensees have devel-
oped excellent procedures in submitting and processing the claims.

While this committee is very aware of the background of Title X, I believe it is
worth mentioning the genesis of Title X. In 1979, in response to a request from the
Committee on Energy and Natural Resources, the General Accounting Office
(‘‘GAO’’) issued a report entitled ‘‘Cleanup of Commingled Uranium Mill Tailings:
Is Federal Assistance Necessary?’’ (DMD79-29), in which GAO recommended that
Congress provide assistance to the active site owners for the reclamation of tailings
generated under federal contracts. This recommendation was based on several fac-
tors, including the Federal Government’s role as buyer of the uranium, the fact that
possible hazards from tailings were not recognized at the time they were produced,
and the fact that government procurement contracts did not require reclamation of
tailings. The GAO concluded that the mill owners had acted in good faith and
should not bear subsequent costs of reclamation by themselves.

In that report, the GAO concluded that: ‘‘In order to assure that the uranium (and
thorium) mill tailings are controlled in a safe and environmentally sound manner,
we recommend that the Congress provide assistance to the active mill owners to
share in the cost of cleaning up that portion of the mill tailings that were generated
under Federal contracts. These are the tailings for which the Federal Government
has a strong moral responsibility.’’ (Emphasis supplied.)

I am here today requesting amendments to Title X to allow the program to work
better. These proposals have been thoroughly reviewed by the eligible licensees.

I would like to also briefly detail the remediation program we have conducted at
the UMETCO sites.

UMETCO has two sites that qualify for reimbursement under Title X. They are
located at Uravan, Colorado and Gas Hills, Wyoming. The Uravan site has 10.2 mil-
lion tons of mill tailings. Of this amount, 5.7 million tons or 55% relate to govern-
ment purchases. The Gas Hills site has 11.1 million tons, of which 2.1 million tons
relate to government purchases.

The reclamation plan at Uravan consists of stabilization of the tailings, removal
of process wastes to an on-site repository, decommissioning of the mill and ground
water restoration. At Uravan we have been able to reclaim our tailings in place.
While this saved the expense of moving the tailings to another site, it has made
it necessary to quarry and move a half million cubic yards of rock for the erosion
protection cover. In addition, we have placed 2.8 million cubic yards of clay and ran-
dom fill on the piles to serve as a radon barrier.

We had produced nearly 1.5 million cubic yards of process wastes, primarily from
the treatment of waste process solutions, that had to be moved from various ponds
to an on-site repository. We used the rock quarry as a below grade repository.

Our ground water remediation system is in place and functioning. We are annu-
ally pumping thirty million gallons of contaminated ground water to evaporation
ponds. The ponds, covering an area of over thirty acres, about two to three times
the size of the reflecting pool at the Washington Monument, have double liners and
leak detection systems. The removal of ground water will continue beyond 2002.

Mill decommissioning includes the removal of all buildings, except a few of histor-
ical interest, and all process equipment. We will bury all contaminated materials
and will dig up and bury an estimated 250,000 cubic yards of contaminated soils.
Our radiation based cleanup standards for soils are the EPA standards. Heavy
metal cleanup standards for the site are background based standards.

Because of the nature of the reclamation work at Uravan, our costs there are sig-
nificantly higher than at our Gas Hills site. In fact, these costs now exceed the $6.25
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per ton reimbursement level and are expected to average over $10.00 per ton. Our
reclamation costs at Gas Hills have also increased dramatically and are expected
to average over $8.25 per ton. We understand that the per ton reclamation costs
at some of the other uranium sites will also exceed $10.00 per ton. These costs are
appreciably higher now and in prospect than contemplated at the time that Title
X was passed into law in 1992. This is due to a number of factors such as more
rigorous state and federal cleanup standards, EPA’s ground water standards and
long term surveillance costs. In fact, these cost factors are cited in GAO’s December
1995 report entitled ‘‘Uranium Mill Tailings—Cleanup Continues, but Future Costs
are Uncertain’’ (RCED 96-37) as contributions to the escalating cost of cleanup at
the Title I sites by the Department of Energy. The Title I sites are those that were
inactive at the time that the Uranium Mill Tailings Radiation Control Act of 1978
(‘‘UMTRCA’’) was enacted into law. The purpose of the GAO report was to provide
Congress with information on (1) the status and cost of DOE’s surface and ground
water cleanups and (2) factors that could affect the Federal Government’s costs and
liabilities in the future in anticipation of congressional deliberations on reauthor-
izing the DOE program for cleaning up the Title I sites under UMTRCA which was
scheduled to expire on September 30, 1996.

In summary, the proposed amendments to Title X recognize what has occurred
at the sites since the enactment of this reimbursement program in 1992. Because
of numerous cost factors, including economy of scale, the cost per ton to remediate
the sites varies greatly. Based upon DOE’s survey of the uranium licensees, these
licensees are agreeable to expanding the per ton cap limitations in order to allow
higher cost sites to receive additional reimbursement now rather than waiting to
submit these claims at the end of the reimbursement program. Actual remediation
factors, such as the ground water remediation regimes, imposed on the licensees
have significantly protracted the time horizon for completion of remediation. The li-
censees are confident that extending the Title X program from 2003 through 2007
will sufficiently allow the site remediation to be completed within this time and
allow the reimbursement program to work as designed.
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Mr. BARTON. Thank you. The Chair would recognize himself for
5 minutes. My question is not specifically on the pending legisla-
tion, but it is related and it is directed to the Deputy Secretary.

Last fall, Secretary Richardson went out to Utah and proposed
a transfer of a Naval Oil Shale Reserve to the Ute Indians. The
Ute Indians would then take the uranium tailings pile at Moab,
Utah, and pay to relocate it and the cost of that was expected to
be about $300 million. Secretary Richardson indicated the Depart-
ment of Energy would support that. The committee is a little bit
puzzled by this proposal.

So we would ask you what technical basis does the Secretary of
Energy have for making that proposal and also ask you to comment
on the fact that the Nuclear Regulatory Commission has completed
a final environmental impact statement in which they determined
that the most cost effective and sensible thing to do was to cap the
pile in place where it is currently located.

Mr. FIORE. When the Secretary made his decision, he based it
not only on technical considerations, but also stakeholder concerns,
the proximity to the park, what technical assurances you would
have if you did relocate the piles. So all of those things were con-
sidered in the decision. We are not critiquing the NRC decision, but
the Secretary is reflecting a number of other factors in his position.

Mr. BARTON. What legal authority does he have to make that
recommendation? That is the main concern that we have. We have
got concerns about the quality of the recommendation, but our pri-
mary concern is we don’t see under law that he has the authority
to make that proposal.

Mr. FIORE. In order for the Department to implement actions at
that site, it would require additional legislation to do that, and
without that additional legislation we do not have the authority to
proceed at that site. So the Secretary announced he would develop
and propose legislation. You are correct—we do not currently have
the authority.

Mr. BARTON. That is really the only question that I have. Gen-
tleman from Virginia is recognized for 5 minutes.

Mr. BOUCHER. Thank you, Mr. Chairman. I have a series of ques-
tions here and I will propound these to the extent of the time I
have allotted, and those that I don’t have an opportunity to ask
this morning I will submit with the chairman’s permission for the
record.

Mr. Fiore, at page 6 of your testimony, you recommend that Con-
gress evaluate H.R. 2641 in the context of the original intent of
Title X, and I think that is a wise suggestion since the costs of
some of these cleanup efforts have more than doubled. If we go
back to the last enactment of Title X, in the report of the House
Commerce Committee on the Energy Policy Act of 1992, I note a
passage in that report with respect to the Federal Government’s
share of the cleanup costs that reads as follows, and this is a quote:
‘‘total payments for the thorium site would not exceed $40 million’’
and then from the corresponding Senate report in that same year:
‘‘the proposed limit on the Federal Government’s share for thorium
cleanup is placed at $30 million’’ and the report stipulated that the
provision does not constitute an entitlement.
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Of course as of now, we have an authorization for total cleanup
costs in the Federal share at $140 million, and one could read the
legislation pending before us as carrying the authorization even be-
yond that amount. I make this point not because I am hostile to
the need to clean up the site or unsympathetic to the fact that tak-
ing waste to a Utah disposal site would be an expensive propo-
sition. On the other hand, the costs for this cleanup have multi-
plied several times over the original estimates, and the clear con-
gressional intent as announced in 1992, and it’s important for us
to take a close look at all of the equities that are involved since
taxpayer monies, and I think also utility rate payer funds, are in-
volved.

So the first question that I have for you is related to the involve-
ment of State and local governments and their regulatory regimes
as part of the reason that the costs have gone well beyond the
original congressional intent, and do you believe that State and
local government regulations have been responsible in some signifi-
cant part to the increase in these costs beyond the amount that we
originally expected?

Mr. FIORE. I don’t think I am in a position to really estimate the
impact that State and local requirements would have on the
claims. I think the determination that the Department is expected
to make is whether or not the claims that are being submitted to
us reasonably reflect the costs that are being spent. My under-
standing is we are not passing judgment on whether or not those
costs themselves are driven appropriately or inappropriately by any
factors.

Mr. BOUCHER. Do you believe that State and local government
regulations have had an effect in this area?

Mr. FIORE. I just have no basis for saying that.
Mr. BOUCHER. Mr. McDaniel, would you care to comment on

that?
Mr. MCDANIEL. I would be glad to. The answer to your question

is yes, I do think the State and local regulations have had a dra-
matic impact. Our original proposal to clean up the site included
encapsulation of the material onsite. That proposal was later re-
jected, and when Illinois became an agreement State, they required
us to bury the material offsite. At that time, when we began this
process, there was no site available in the United States to which
to move the material. Enviracaire of Utah then was licensed, and
we have now been moving the material there since 1994. I might
just say that yes it increased the costs of course significantly to
handle the material, to load the material, to put it on trains and
to move it to Utah and to pay a disposal fee. That increased the
costs by an order of magnitude.

In addition to that, as I mentioned in my testimony, as we
learned more, the first material we sent there of course was from
the surface cleanup, and as we have now gotten in the groundwater
cleanup, we have discovered more about this that we don’t know
over these many decades of operation of this plant. And then, in
addition to that, we have continued each year to have more vicinity
properties added to this. All of those things have contributed.

Mr. BOUCHER. Do you think, Mr. McDaniel, that it might be ap-
propriate for us to consider suggesting to the State and local gov-
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ernments that have contributed through their regulatory burdens
to the cost of this program that perhaps they bear some of the cost
of this cleanup so as to offset the added burden to the Federal Gov-
ernment?

Mr. MCDANIEL. Well, I would not think so, but certainly—.
Mr. BOUCHER. You would or you would not?
Mr. MCDANIEL. I would not. I think that is something certainly

you all might consider, but the benefits of this to the taxpayers
came from the contribution that this made to the national defense,
and it is my view that the requirements that have been made,
while some of them have been the subject of much discussion and
much debate, I think they are legitimate concerns that when you
have a facility that is located within city limits, I think the city has
a legitimate interest in determining how that should be cleaned up.

Mr. BOUCHER. All right. Thank you, Mr. McDaniel. Mr. Chair-
man, I ask unanimous consent that the balance of these questions
be submitted to the witnesses and that their written responses be
included in the record.

Mr. BARTON. Well, this subcommittee is generally known as a
States’ rights subcommittee, so we would assume the States have
the right to help clean it up if they want to include the additional
charges. Let us see who was first here, I think Mr. Shimkus of the
members. Mrs. Cubin is prepared, if we want to recognize Mrs.
Cubin, who is one of the cosponsors or chief sponsors of the legisla-
tion. Welcome to the subcommittee.

Mrs. CUBIN. Well, thank you, Mr. Chairman, for the hospitality
of allowing me to sit at the dais and also forgive my tardiness this
morning. Imagine my surprise when I went to my car and someone
had tried to steal it and jimmied a wire into the ignition. So that
is why I was late getting here.

I have only three questions that I would like to directly address
to the panel, and so I hope I have time to do it, but I do feel, and
I will also obviously submit my opening statement for the record,
but there are a few points that I want to make that will be shorter
than going through the question and answer process.

During World War II, the government tapped U.S. producers of
thorium and uranium to have their mines and mills available for
any government needs, and I think it is only fair—I think it is fair
to suggest that since the Federal Government was the only cus-
tomer, that had there been other customers, prices might have
been higher, there might very well have been other things built
into the contracts that wouldn’t have left these companies in a situ-
ation where they are now with the cleanup, and the thrust that I
would like to make today because I know my colleagues are going
to question it is why should the government be ‘‘bailing out’’ the
uranium companies at this point in time.

And these elements were used, as was mentioned by Mr.
McDaniel, for national defense purposes, and so at that time all of
the taxpayers benefited. We continued to benefit from that produc-
tion, and while reclamation of the mill tailings from uranium and
thorium that was produced was not recognized as hazardous, now
that they are hazardous and now that we have to deal with clean-
ing up the groundwater as well, it is a much larger, huge expense
than it was in the beginning.



22

The energy policy that was enacted in 1992 recognized the equity
of the Federal Government in cleaning up these mill sites as well,
and Title X of the Act established a program for reimbursement for
the remediation costs incurred by the uranium active uranium and
thorium sites. So I just want that on the record that this is not a
bailout for the industry.

I don’t recall which Secretary it was that said it is our moral ob-
ligation to help clean up these sites. So now I will just go to the
questions.

Mr. McDaniel, would you please explain to me the wide range of
the various costs at the sites that are eligible for reimbursement
under Title X.

Mr. MCDANIEL. Well, of course, the one with which I am most
familiar is the one that our company is involved in the cleanup. So
I can’t speak to all of the other sites, but I think that, at least it
would be my view, the wide range relates to the location, the clean-
up standards, and how many vicinity properties are impacted from
the facility side itself. We happen to have all of those factors at our
site located within the city limit. Also, we have more than six hun-
dred vicinity properties which were impacted, which we did not
know going into this process, and then we have more stringent
cleanup standards, what I will call a residential cleanup standard,
which you might not have in a more remote location. Those would
be the principle things I think, Mrs. Cubin.

Mrs. CUBIN. And that would be the main reason then maybe for
needing to extend the date?

Mr. MCDANIEL. Yes. I think now at least our experience at our
site is that the more that we have gotten involved in the cleanup,
the more we have learned about the needs of the cleanup and par-
ticularly with the additional vicinity properties which we continue
to have designated for cleanup, and in addition to that, the ground-
water contamination which seems to be something that you only
know about as you get into the excavation process and where we
are still involved in that process.

Mrs. CUBIN. Thank you. I think it is important to note, too, that
the government’s contribution to the reclamation of the commin-
gled sites does come from a self-contained fund which is comprised
of government contributions and utility contributions. It does not
come from the general budget. I would ask any of the witnesses
why do you think it is necessary that we amend Title X in this re-
gard? And could you just briefly say what the benefit is to the
American taxpayer, to justify their payment into this.

Mr. FIORE. Again, is your question commenting on the appro-
priateness of the current Title X provisions or the proposed ones in
2641?

Mrs. CUBIN. The proposed.
Mr. FIORE. The proposed ones. In my testimony, I commented

there are a few things that I think are improvements to the cur-
rent process, which I think is already working very well. I agree
with what my industry counterparts have said, that we seem to
have hit a rhythm on processing claims. But the requirement to
produce a plan for subsequent remedial action of forces industry to
make estimates of what might be required, and as the gentleman
next to me said, it is difficult often to estimate those changes—
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some of the cleanups are taking longer than we thought they
would.

So we think it is reasonable to have an amendment that extends
the reimbursement period and also we would encourage the re-
quirement to submit these plans to be pushed out in time so that
we all have greater certainty on what the costs would be. So I
think those are improvements that can result from some of the pro-
visions in the proposed bill.

Mrs. CUBIN. Mr. Chairman, I would ask unanimous consent to
ask one more question.

Mr. BARTON. Without objection.
Mrs. CUBIN. I would like to ask Mr. McDaniel, will you please

explain why the Title X part of the Energy Policy Act of 1992 is
not a bailout for the uranium and thorium industries?

Mr. MCDANIEL. Well, yes. From the viewpoint of our company,
we acquired a company called American Pot Ash in the late 1960’s,
and one of the throw-ins was this very small thorium processing
plant in West Chicago, Illinois. We operated the plant a very short
period of time and now have been charged with responsibility
under the law to discharge the cleanup. As I mentioned in my testi-
mony, we have spent $345 million to date, and we expect to spend
another $100 million, and the DOE has determined that the gov-
ernment’s share of that cleanup cost is 55 percent.

To date, we have been reimbursed $69 million, which is about 20
percent. In addition to that, all the money has to be paid when the
cleanup is done. The reimbursement process, although it is working
well for us, does not take into account the time value of the money.
So I guess I am supposed to stop.

Mrs. CUBIN. No, that was her beeper. You can go ahead.
Mr. MCDANIEL. So we not only are we having to spend—we have

spent 80 percent of the money to clean this up for a problem we
did not cause. We also have to pay all the bills as they come due
and wait for the reimbursement process subject to this cap. We cer-
tainly don’t look at this as a bailout. We think the taxpayers re-
ceived the benefit of this through the development of our national
defense, through the nuclear defense programs, and we think that
the taxpayers are also benefiting by the cleanup of these tailings
in getting them moved to a remote site in Utah.

Mrs. CUBIN. Thank you, and thank you, Mr. Chairman, for your
courtesy.

Mr. BARTON. Thank you, Congresswoman Cubin. Does the
gentlelady from Missouri, Congresswoman McCarthy, wish to be
recognized for questions?

Ms. MCCARTHY. Very briefly, Mr. Chairman.
Mr. BARTON. Recognized for 5 minutes.
Ms. MCCARTHY. Thank you, Mr. Chairman. I just wondered how

realistic the date is that is being proposed in this legislation as far
as completion of the task. Please understand, I am supportive of
doing what we have to do to get it completed, but I just want to
be sure that we address it, we are doing it responsibly with a date
we can all meet.

Anyone.
Mr. MORGAN. Well, as far as Umetco is concerned, we have two

of the higher cost sites, and I can assure you that our management
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will be former management if they don’t complete these remedi-
ation efforts within the time period we are projecting at present
time.

Ms. MCCARTHY. Does that go along with the sponsors of this bill,
former members?

Mr. MORGAN. No. I don’t comment on those.
Ms. MCCARTHY. I wanted that assurance.
Mr. MCDANIEL. Well, I might comment on that as well. We be-

lieve it is in our company’s best interest to get this problem solved
as soon as we can. So we are doing everything we can to expedite
this process. It is of course a slower process than any of us would
have anticipated when we began. But we believe it is in our inter-
est. We believe it is in the country’s interest to get these tailings
stabilized, and we are making every effort to do that. We do believe
that the provisions proposed by this bill are reasonable from our
viewpoint, and we do believe that we could complete the work with-
in the time allotted.

Mr. MORGAN. Could I make one additional comment?
Ms. MCCARTHY. Yes.
Mr. MORGAN. It is important to recognize this is a partial reim-

bursement statute covering only the government’s portion of the re-
sponsibility. It is not in the interest, certainly of our company or
any—at our company we have two sites. There are about 55 per-
cent government, what we call government tailings at our Uravan
site in Colorado and about 26.2 percent site of the tailings in Gas
Hills, Wyoming, are government tailings. Given the partial reim-
bursement nature of the statute, it is not in our interest to spend
any more money or any more time than we have to to do the clean-
up.

Ms. MCCARTHY. Thank you.
Mr. FIORE. And let me just echo that in terms of the other sites

not covered by these gentlemen. I think because the companies are
sharing the cost of the cleanup, they are driven to try to get that
done as quickly and as safely as possible. So I think it is reason-
able to expect that the cleanups will be done in the time period
proposed.

Ms. MCCARTHY. Do you have any other impediments that are un-
anticipated? I know groundwater contamination has been a real
issue in the delay, but it is a critical issue to address. Are there
other things out there we cannot anticipate that might be coming
up in this final time period we are addressing today?

Mr. MCDANIEL. At least at our site the identification of addi-
tional vicinity properties, these would be properties where the ma-
terial was either taken by local homeowners, or in other ways
taken offsite from the factory site, and at least our experience is
that we have continued to identify those sites and we would expect
there will be some additional vicinity properties added, and that of
course would take more time.

Ms. MCCARTHY. Well, Mr. Chairman, I thank you for this oppor-
tunity and commend the sponsors for this bill. I hope we do have
a realistic date to determine otherwise in the course of its passage,
please make that adjustment.

Mr. BARTON. I thank the gentlelady. Does Mr. Shimkus now wish
to be recognized?
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Mr. SHIMKUS. Thank you, Mr. Chairman.
Mr. BARTON. Five minutes.
Mr. SHIMKUS. I also want to welcome Mr. McDaniel. He has ap-

peared before the committee before in July 1998 on this same
issue. Obviously Kerr-McGee’s representation in West Chicago has
the great interest of Illinois members, and really former committee
member and now Speaker Dennis Hastert has worked very closely
on this issue, and Congresswoman Cubin mentioned a point that
I was going to bring up, and just for the record, your company was
not the processor of thorium, but in essence, purchased the site and
then was required to do the remediation by the Federal Govern-
ment, and then the State of Illinois, EPA, got involved; is that cor-
rect?

Mr. MCDANIEL. That is correct, Congressman, yes.
Mr. SHIMKUS. So in being good public stewards in trying to do

the cleanup, instead of trying to drag this out in the court process,
trying to reassess liability, I just think that is a point that needs
to be addressed.

Deputy Secretary Fiore, one effect of the language of H.R. 2641
is to make the single thorium licensee eligible for distribution of
that unused reimbursement authority which is presently restricted
only to the uranium licensees.

Mr. McDaniel has testified that Kerr-McGee has already spent
$345 million on the West Chicago site and estimates a total cost
of $441 million. The Federal share is supposed to be 55 percent,
but the current statutory ceiling for thorium is only $140 million.
What is the Department’s position on this particular provision that
would allow Kerr-McGee to claim a portion of the unused uranium
ceiling?

Mr. FIORE. My understanding of the legislation is that it does not
increase the thorium authority. It does?

Mr. BARTON. You answered correctly, I believe. Let me ask the
counsel. It is a complicated answer. If the gentleman will continue,
we will try to get a correct answer for the record. It is very com-
plicated.

Mr. SHIMKUS. I would like to yield to my colleague, Mrs. Cubin,
if she would like to add to this question or discussion.

Mr. BARTON. Sure.
Mrs. CUBIN. I am not sure what is complicated about it, because

the intent is not complicated. The intent is that after the uranium
sites are cleaned up, if there is money that is left, that it goes to
the thorium site in West Chicago. Now, if the language doesn’t re-
flect that we need the address it.

Mr. LARGENT. Well, let me see if I can bring a little light to the
subject. First of all, you are correct, Mr. Fiore, it does not increase
the overall authority that is currently in effect, but it does two
things. One, it is raising the dry short tonnage ceiling from $6.25
to $10, and it also says that if there is any money left over at the
end of the program, that it would be disbursed not just to uranium
sites, but to uranium and thorium sites, the additional funds left
over at the end of the program. So it does not increase the overall
authority, which is what your response was and that is correct.
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Mr. BARTON. The counsel indicates that those answers were cor-
rect, but to me that seemed complicated but I am from Texas. Mr.
Morgan, yes, sir.

Mr. MORGAN. If I heard that DOE’s testimony correctly, they
want to maintain discretion as to whether they will or will not dis-
tribute that excess.

Mr. BARTON. That is correct.
Mr. MORGAN. To the uranium and thorium site licensees.
Mr. BARTON. That is correct.
Mr. MORGAN. And I think it is the view of the industrial mem-

bers of the panel that that is not appropriate. We think they should
be mandated to do that, and there is a provision in the 2641 that
would require DOE to distribute the excess.

Mr. SHIMKUS. Reclaiming my time, if that is the case, the ques-
tion then goes back to Mr. Fiore, would it be your intent to help
refund the thorium facilities with this given Mr. Morgan’s state-
ment, that it is up to your discretion? What would be the DOE’s
position?

Mr. FIORE. What I would like to do is give you a short answer
right now and then respond to that in writing. The short answer
right now is I don’t want to try to prejudge what the Secretary of
Energy in 2005 will choose to do with that particular time in terms
of how he or she might exercise their discretion, but we will give
you an answer in writing on that.

[The following was received for the record:]
Title X of the Energy Policy Act of 1992 provided for several limitations on reim-

bursements. It limited the total authorized reimbursements to a specified dollar
amount for the uranium licensees as a group, and to a different specified dollar
amount for the thorium licensee, and it also imposed limits on the dollars per short
ton of tailings that could be reimbursed to the individual uranium licensees. It pro-
vided authority to the Secretary of Energy to make a decision in 2005 whether or
not to make reimbursements under any still-unused uranium reimbursement au-
thority to uranium licensees who had costs that exceeded the short ton limit. DOE
believes this discretion now provides the Secretary the option to evaluate other
needs in future years as well as the needs of the uranium licensees.

In his testimony on April 5, 2000, Mr. McDaniel of Kerr-McGee provided esti-
mates for the West Chicago thorium site cleanup that were higher than the Depart-
ment had heard before. Specifically, he testified that the total Federal share is now
estimated by Kerr-McGee to be $243 million, and he also testified that this estimate
does not include other potential increases in scope. This compares to the $149 mil-
lion, including inflation adjustments, that the Department had assumed previously.
Current overall total Title X program authority is $490 million ($350 million for
uranium licensees and $140 million for thorium licensees) plus adjustments for in-
flation. Previous estimates by DOE were that $390 million would be reimbursed to
all licensees under existing authority and that up to $40 million could be reim-
bursed to the uranium licensees at the discretion of the Secretary after 2005, With
the required adjustments for inflation, there is likely to be approximately $100 mil-
lion in total program authority remaining after these reimbursements are made.

If the proposed amendments are enacted, the Department would be directed to re-
imburse all or most of the estimated Federal share of uranium and thorium costs.
This includes the $40 million in uranium licensee costs that are estimated to exceed
the current dry short ton limitation as well as the nearly $100 million in thorium
site costs for which there is no current reimbursement authority. Thus, the net ef-
fect of this legislation would be to increase the estimated liability of the Title X pro-
gram by up to $140 million, including approximately $100 million that is not reim-
bursable under current law. This could require approximately $100 million or more
in total appropriations from the Uranium Enrichment Decontamination and Decom-
missioning (D&D) Fund during the second half of this decade than DOE currently
anticipates; and, if annual appropriations from the D&D Fund do not increase, it
means that approximately $100 million in planned cleanup at gaseous diffusion
plants may have to be deferred.
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The Department does not question the cost effectiveness of the Title X cleanups.
The licensees are doing the cleanup work with their own funds, and the Title X pro-
gram provides only a partial reimbursement of their costs. However, the Depart-
ment supports providing discretion in Title X because it gives the Department the
option in later years to evaluate the overall program needs and those of the licens-
ees. We do not support changes to Title X that would make additional reimburse-
ments to the thorium licensee above the amount currently authorized non-discre-
tionary.

Mr. BARTON. Gentleman, do you have one more question? Your
time is expired.

Mr. SHIMKUS. No. I will finish by saying you understand the im-
portance of trying to get some DOE intent on the record so that we
can use that in the next administration to see some consistency in
a position, and I yield back.

Mr. BARTON. The gentleman from Ohio, Mr. Sawyer, is recog-
nized for 5 minutes.

Mr. SAWYER. Thank you, Mr. Chairman. First of all, let me
apologize for not being here to hear the testimony. So if my ques-
tions seem redundant of materials that have already been covered,
I apologize.

Let me just begin with the premise that I think I understand the
conceptual linkage between the D&D funds that are set to clean up
the uranium enrichment plants under EPAct. I don’t understand
the conceptual linkage between those funds and the thorium clean-
up. Can you illuminate that for me?

Mr. MCDANIEL. Mr. Chairman, would you permit me to start on
an answer to that while Mr. Fiore—.

Mr. FIORE. I need to get you an answer on that. I don’t have one.
Mr. BARTON. Mr. McDaniel might want to try.
Mr. MCDANIEL. I am willing to try. It is our facility. It is our be-

lief that the linkage is that, just like uranium, thorium was used
in, for example, the Manhattan Project, and the production from
this plant at West Chicago was dedicated to the Department of De-
fense for the development of our nuclear program. In the early days
of that program, it was not known whether they would use tho-
rium, uranium or plutonium in support of the national defense, and
so as it progressed they used the product from our plant just as
they did from the uranium plants, and so that is why we believe
we are included in Title X of the Energy Policy Act.

Mr. SAWYER. I don’t disagree with the ultimate need. I guess I
am trying to get at the question of who pays. Utilities contribute
directly to the cleanup of the uranium sites; is that not correct?

Mr. FIORE. They make a contribution to the D&D fund from
which the reimbursements are made.

Mr. SAWYER. And I am assuming that is an allowable cost of
doing business under the regulatory structures of the States in
which they operate.

Mr. FIORE. I believe that is the case, sir.
Mr. SAWYER. My question, in trying to get at the conceptual link-

age, is not one simply of need but rather of the appropriateness of
ratepayer paying for the thorium cleanup, even if those are dollars
that are left over and whether that is an appropriate revenue
stream for an obvious need that I don’t disagree with, but whether
or not we are sending the proper dollars to the proper places. Does
that question make sense to you?
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Mr. FIORE. I believe I understand the question which is whether
or not such a cost is appropriate.

Mr. SAWYER. Whether it is appropriately borne under rate of re-
turn price structures for utilities when the cost is going to an
equally important, but nonetheless, purpose, that is, not directly
beneficial to rate payers as they support the cost of their genera-
tion.

Mr. FIORE. I understand the question, but I think I personally,
and the Department, are not in a position to comment on whether
or not that is an appropriate charge that would be passed on to
ratepayers.

Mr. SAWYER. Someone in the Department of Energy, I would
hope, would have a thought about that again.

Mr. FIORE. Again, we don’t pretend to be experts on State regula-
tions for what is reimbursable or not to the utilities or what utili-
ties can put in their rates.

Mr. SAWYER. I guess I am getting at the question of whether or
not there is a limit to how much ratepayers who presumably are
benefiting directly from at least a portion of this, how much they
need—they ought to be paying for what essentially a government
purpose that ought to be borne more generally by taxpayers of the
United States whose defense was benefited. I think that is an im-
portant question to ask, particularly as we move from an era of
rate of return regulation to a competitive, restructured situation
where the utilities will be more or less competitive depending on
the amount of burden they have to bear in this.

Mr. FIORE. If I interpret your question right as to whether or not
that is a reasonable charge that the utilities are paying now or
whether that is a ceiling that would go up or not, I think the best
I can say is that Congress, when it passed the legislation that en-
abled or required the utilities to make the contribution into the
D&D fund, evaluated what those costs were, and the reasonable-
ness and the appropriateness of it at that time, and we don’t have
any disagreement with that legislation that was enacted.

Mr. SAWYER. Nor do I. It is whether or not the funding stream
that results from the legislation that we are thinking about is driv-
ing dollars to an appropriate place from an appropriate source, and
by extension, whether or not the uranium sites will have sufficient
funds to achieve the cleanup they envision and, at the same time,
whether the thorium site, third in line or 40 in line or wherever
they are, will have sufficient funds to do an equally important job
without overburdening ratepayers. I grant you, it is not the Federal
Department of Energy’s role to be responsible for State rate of re-
turn regulation, but it is, I think, enormously important to under-
stand the consequences of these kinds of funding streams on the
rates that are paid by people.

Mr. BARTON. Gentleman’s time is unfortunately expired.
Mr. SAWYER. I appreciate the chairman’s latitude.
Mr. BARTON. Gentlelady from New Mexico is recognized for 5

minutes.
Mrs. WILSON. Thank you, Mr. Chairman, and now that my col-

league from Wyoming is here, with or without her car, and I want
to thank her for bringing this legislation forward, and my friend
from Oklahoma for his work on this. I really only have a couple of
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questions that haven’t have been asked by other members thus far
but may have been asked and I stepped out of the room.

I wanted to ask the Department of Energy, in your testimony,
you said that all the work would be done on these sites by 2007
except for four, and I am wondering if you could tell us which four
sites those would be that won’t have work completed by 2007.

Mr. FIORE. Let me just check. I don’t know. Maybe if you want
we can, while my colleague looks for that answer, I will try to deal
with the next question.

Mrs. WILSON. Okay. My other question is actually for Mr. Mor-
gan, although Mr. McDaniel may also have a comment on this. Are
any of the Title II sites also Superfund sites and does that add to
the cleanup costs?

Mr. MORGAN. It happens that two of the very high cost sites are
CERCLA or Superfund sites, and both happen to be in Colorado,
Uravan which is the oldest site, Uravan, Colorado, and also the
Cotter site in Colorado. It just more than coincidentally both of
those happen to be at the very high end of the cost spectrum in
terms of cleanup.

Mrs. WILSON. Is there a marginal increase in cost because they
have to comply with the Superfund regulations as well as this
cleanup under Title X? Is it more expensive to do this under Super-
fund?

Mr. MORGAN. I would say yes, because of the more rigorous regu-
latory regime that they must adhere to.

Mrs. WILSON. Mr. McDaniel, do you have any further additions
to that?

Mr. MCDANIEL. Well, I just say that at our West Chicago site,
some of the offsites are subject to EPA Superfund regulation. Our
experience is not that they have been more expensive than the
cleanup that we are doing under Title X, under our license from
the Nuclear Regulatory Commission.

Mr. FIORE. I do have that answer. The four sites are the Dawn
site, the Home Stake site.

Mrs. WILSON. Dawn Site where?
Mr. FIORE. Washington, and the Cotter facility in Cannon City,

the Home Stake site and—.
Mrs. WILSON. The Home Stake site in?
Mr. FIORE. New Mexico and the Quivira site at Ambrosia Lake,

which is—.
Mrs. WILSON. That is more than four. What were the four again?
Mr. FIORE. The Quivira-Ambrosia Lake is one site. So that is

one, Dawn is two, Cotter is three, and Home Stake is four.
Mrs. WILSON. And Cotter is in?
Mr. MORGAN. It is Colorado. That is one of the CERCLA sites

that I just mentioned.
Mrs. WILSON. And Ambrosia Lake?
Mr. FIORE. New Mexico.
Mrs. WILSON. So 2 of the 4 sites that won’t be cleaned up by

2007 are in New Mexico?
Mr. FIORE. Yes.
Mrs. WILSON. I had the opportunity to go out to the Grants area,

which is actually outside of my District—of course, the whole
northwest corner of New Mexico has a long history of mining, and
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I had the opportunity to go out and spend a day there, and one of
the things that I would like you to comment on is there are a num-
ber of tailings piles out there; some of them that were done exclu-
sively by the Federal Government and some that were done by pri-
vate industry with some reimbursement. I wonder if you can give
us a cost comparison of how much it cost the Federal Government
to do this themselves as opposed to under these cooperative or re-
imbursement arrangements.

Mr. FIORE. What I would like to do is answer that for the record
because I think it would involve a fair amount of explanation with
all the different sites and all the different characteristics to be sure
we did a fair comparison because as one of my colleagues said,
every site is different, has different characteristics. So we would
have to try to, in a sense, normalize those costs to make a valid
comparison for you. I think that is better done in writing.

[The following was received for the record:]
In general, uranium milling site cleanups under the Department’s Title I Ura-

nium Mill Tailings Remedial Action Project were more costly than the Energy Policy
Act Title X site cleanups by the licensees on a per ton basis. There are several rea-
sons for this. First, under Title I, the Department had to clean up essentially aban-
doned sites that were no longer licensed. This meant that site access or title to each
site had to be acquired, the site had to be characterized without the benefit of pre-
vious knowledge, and the contractors had to be mobilized for each individual site,
often in remote locations. In contrast, the Title X sites have been licensed and oper-
ated continuously for several decades by the licensees. Cleanup was an extension
of their production operations and benefitted from the use of existing resources in-
cluding previous knowledge, staff that had operated the plant, and existing produc-
tion equipment that could be used for cleanup. In some cases, the licensees operated
for at least some period with the knowledge that they would also have to clean up
their sites.

On average, the Title I sites cleaned up by DOE were smaller than the Title X
sites, which means that there are greater economies of scale in cleaning up many
of the Title X sites. Also, of the 13 uranium milling sites in the Title X program,
the only one at which uranium mill tailings were relocated was the Tennessee Val-
ley Authority (TVA) site at Edgemont, South Dakota. Uranium mill tailings at 12
of the 22 Title I sites were relocated by DOE, which increased costs significantly.
DOE also cleaned up more than 5,300 vicinity properties as part of the Title I
project. These generally were private properties near the milling sites that had used
tailings for construction fill or landscaping. We do not believe that vicinity prop-
erties have been a significant problem at Title X uranium sites because the sites
have been continuously licensed and, in general, the off-site use of tailings was con-
trolled. The TVA site is an exception, with more than 100 vicinity properties. Since
the Title I sites were part of a Federal program, there were additional requirements
for worker health and safety; and public stakeholder involvement was also greater.
The latter was a significant factor at many sites because it resulted in the disposal
of uranium mill tailings off site and changes in the way tailings were transported
(i.e, train versus truck).

There are three Title X sites in the Grants, New Mexico, area, and, in addition,
DOE cleaned up another site, Ambrosia Lake, in the same area under Title I. The
Title I Ambrosia Lake disposal cell contains about 9.7 million short tons of tailings.
DOE’s total costs for the Title I site were $33.8 million, or about $4.10 per short
ton. The Title X sites are the Bluewater Mill (23.9 million short tons), the
Homestake Mining Company site (22.3 million short tons), and the Quivira Mining
Company Site (33.2 million short tons). The estimated total costs for the three Title
X sites are about $3.70, $4.50, and $1.70 per short ton, respectively.

Currently, the licensees’ total estimated costs for the Title X uranium sites run
from about $1.20 to $15.50 per short ton of tailings, and the average cost is about
$5.00 per short ton. By comparison, the costs for the Title I sites ranged from about
$4.10 for Ambrosia Lake (the largest site) to about $112.20 per short ton for
Canonsburg, Pennsylvania (the second smallest site). The cost for Title I sites aver-
aged about $21.30 per short ton. However, the 10 sites where the tailings were dis-
posed of on site averaged about $9.90 per short ton, compared to $33.60 per short
ton for the 12 sites where the tailings were relocated to more remote disposal sites.
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Mrs. WILSON. I would appreciate that, and when you do that, a
very good site to do it at, I think would be in New Mexico where
there is one pile on one side of the road and another pile on the
other side of the road, and came from pretty much the same
ground with the same stuff, and that would be probably a pretty
good comparison to start with.

Thank you, Mr. Chairman.
Mr. BARTON. The other distinguished gentleman from Ohio, Mr.

Strickland, is recognized for 5 minutes.
Mr. STRICKLAND. Thank you, sir. Mr. Deputy Assistant Sec-

retary, if this bill were to pass, in your judgment, would the De-
partment ask for an increased appropriations for the work that is
to be done under this bill?

Mr. FIORE. My expectation is no, we would not.
Mr. STRICKLAND. That being the case, is it your opinion that as

a result of this the D&D work at the gaseous diffusion plants in
Piketon, Paducah and Oak Ridge could be affected in terms of rate
of cleanup or time lines for cleanup?

Mr. FIORE. No, there would be no intent to delay any of that
work. The work at these particular sites, as you are well aware, is
very, very important and a high priority for the departments. So
no, we would not delay those.

Mr. STRICKLAND. How can we increase costs without—when
there is a limited amount of money to be appropriated, how can we
increase the costs of that cleanup, which will occur under this legis-
lation, and the timetable of the work not be affected?

Mr. FIORE. I think it gets back to actually how much is appro-
priated specifically each year by Congress for the disbursement of
the claims. It has to do with the rate that the claims are paid out.
Even if there is added total costs over many, many years, if the re-
imbursement amount stays at $30 million level as it has for the
last few years, there would be no impact on the other activities
such as the gaseous diffusion plants.

Mr. STRICKLAND. My understanding is that this bill would in-
crease the reimbursement rate per ton and require the Department
to reimburse an estimated $40 million or more of federally related
costs that are now discretionary funds. And I guess what I am hav-
ing a difficult time understanding is how can you increase costs
and have a limited appropriation without that affecting work at the
gaseous diffusion plants? If you can just help me understand how—
it seems to be there ought to be a relationship between appro-
priated funds and work to be done if there is a limit on those funds
that are appropriated.

Mr. FIORE. I think, again, it really gets to the number of years
you would make the payments. Right now we already have claims
that we have received that exceed the appropriations that we have
been provided by Congress. So we have built up a backlog. Again,
if there were a total increase in the cost of the program, that just
builds up the backlog of claims, and perhaps rather than for 8
years we would need to pay $30 million a year for 9 years, some-
thing like that. It does not have an effect in the near term. Ulti-
mately you would need to disburse those funds, but it is not a cur-
rent issue. It is more an issue at the end of the project.



32

Mr. STRICKLAND. I have a question I would like to direct to all
three of you. Ratepayers, as my colleague from Ohio said, pay into
this fund. Do you think it is appropriate to use these resources
from ratepayers for the purpose of cleaning up thorium when the
ratepayers apparently are receiving no more benefit than every
other taxpayer in this country? I guess my question is, this needed
work that needs to be done, ought not the resources to carry out
this work come from some other source rather than ratepayers who
are receiving no particular benefit over any other American citizen?
Is it fair—I guess better, simply, is it fair to use ratepayer funds
to carry out this work when those ratepayers have received no spe-
cial or particular benefit? I am just asking, I guess, for your opin-
ion as to whether or not this is a fair thing that we are doing here,
not whether or not the work needs to be done, because I think we
all think it needs to be done, but maybe we should just consider
a different revenue source for getting that work done.

Mr. FIORE. Let me take the first shot at it. I think when the var-
ious Acts were passed by Congress that authorized the reimburse-
ment of these funds, it was the judgment of the Congress at that
point that it was a reasonable approach. I have no basis for dis-
agreeing with that. As my colleagues have said, there is a link to
the former activities for the Federal Government, and again, the
payment into the fund isn’t solely for this particular cleanup. Dol-
lars are paid into the D&D fund, and then they are used for the
cleanup of the gaseous diffusion plants, and those facilities clearly
provided material that the utilities used as a reasonable expense.

Mr. STRICKLAND. But, see, I don’t have any problem with that.
The issue is the thorium site. Obviously, these ratepayers, there is
a connection between the benefits they receive and the GDP facili-
ties and the work that is being done there, but I do not see a con-
nection between the thorium site and the ratepayers, and that is
what I am asking for your opinion in terms of fairness and appro-
priateness.

Mr. FIORE. Let me try to deal with that.
Mr. BARTON. Answer that question and then we are going to go

to Mr. Largent. I want the panel to have an opportunity.
Mr. FIORE. I think a very quick answer is there are two sources

of revenue into the fund. The Federal Government makes a con-
tribution, and the utilities do, and then there are disbursements
out of the fund for gaseous diffusion plants and this. I think what
you are doing is trying to make a link between some of the dollars
going in, saying those are earmarked specifically for one thing. I
think all the dollars go into the fund and all the dollars come back
out. So an equal case can be made that it is the Federal dollars
that are being contributed into the fund that are going toward the
uranium thorium reimbursement, with the link to the weapons ac-
tivities that is appropriate.

Mr. MCDANIEL. I would only add this. I certainly do not think
that I would want to try to make a case for the ratepayers having
to pay for the thorium cleanup. I do want—.

Mr. BARTON. You would or would not?
Mr. MCDANIEL. Would not. I understand that this is a multi-

source fund, that about six times the amount comes from the De-
partment of Defense as comes from the ratepayers, and so I think
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it is a fair source of funding from our viewpoint for the thorium
cleanup.

Mr. BARTON. Mr. Morgan, did you want to comment on the ques-
tion?

Mr. MORGAN. I would just echo the comments that Mr. McDaniel
made.

Mr. BARTON. We would recognize one of the sponsors of the pend-
ing bill, Mr. Largent of Oklahoma.

Mr. LARGENT. Thank you, Mr. Chairman. I would like to address
some of the questions that my friend from Ohio raised as well.
First of all, again to point out that this is a joint participation. In
other words, as we heard testimony from Mr. McDaniel, Kerr-
McGee is paying 80 percent of the cost of cleanup right now. DOE
is paying 20 percent, even though the commitment the Federal
Government made, this committee made was 55 percent. They are
paying 80 when they should only be paying 45. So, I mean, you are
talking about alternative sources, they are already 80 percent of
the source today, and that is one of the problems that we are trying
to address in this particular bill.

The second thing that I would say is that you can substitute
ratepayer for taxpayer. It is all the same.

Mr. SAWYER. No, it is not.
Mr. LARGENT. Absolutely it is the same. Show me a ratepayer

that is not a taxpayer or a taxpayer that is not a ratepayer; they
are interchangeable.

Mr. SAWYER. Will the gentleman yield?
Mr. LARGENT. Let me go ahead and finish my question, and then

I will be glad to yield if I have time at the end.
Mr. BARTON. We are supposed to be directing questions to the

panel.
Mr. LARGENT. Right and I want to do that. Mr. Morgan, I want

to ask you a question. We heard testimony from Mr. McDaniel that
said that the Federal Government’s commitment to the thorium
site in West Chicago is 55 percent. The Federal Government has
come in with a whopping 20 percent. You said in your testimony
that the Federal Government’s responsibility in some of your sites
was around 25, 26, 27 percent; is that correct?

Mr. MORGAN. We have two sites. One is at Uravan, Colorado.
That is an older site and, therefore, more government tailings.
That is at about 55 percent government tailings. The site in Gas
Hills, Wyoming is about 26.2 percent.

Mr. LARGENT. Okay. What percent of the Federal Government
have they actually contributed to the site cleanup? Do you have
that statistic? Have they met the requirement of the Federal Gov-
ernment? Have they paid 55 percent at one site and 27 percent at
another?

Mr. MORGAN. No. We are currently—they have not—because of
the backlog they have not—because we are now over the cap at
least at the Uravan site by some significant margin, we are not
being reimbursed at anywhere near the percentage that provided
for.

Mr. LARGENT. That brings me to a question to you, Mr. Fiore,
and that is, we have heard testimony from all the panel, frankly
it is a little bit surprising, is that the reimbursement process is
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working. Maybe they are talking about the actual process of getting
a check, even though I understand there is some delay in that and
there is a cost—when you don’t pay the IRS in time they charge
you interest. I am assuming you don’t pay interest to these guys
when you don’t get the check out on time. It is sort of a one-way
street and I recognize that, even though I don’t think it is fair. I
don’t understand why we would say that the reimbursement rate
is working when you are reimbursing 20 percent to Kerr-McGee
and less than the amount to this gentleman’s company. The Fed-
eral Government is not meeting its obligation. So how can we say
that the reimbursement rate is working?

Mr. FIORE. When Congress does the appropriation each year they
make a determination as to how much money will be appropriated
from the D&D fund, and each year typically the number, at least
the last 3 years I believe has been about $30 million. I think there
is recognition on both the part of the Members of Congress and
ourselves that this does create a backlog.

But the tradeoff is if you pay out those things quicker, do you
need to either, as the Congressman said, increase the total appro-
priation or spend less at some other active cleanup sites. I think
that is a tradeoff decision that we have to make and that Congress
has to make, and at least for the last 3 years, spending at $30 mil-
lion does make some progress. It does provide a backlog right now
but in balance compared with the active cleanup activities we have
what we think is a reasonable balance.

Mr. LARGENT. But didn’t the President in his budget that he sub-
mitted this year actually decrease this fund by $5 million himself?

Mr. FIORE. Yes, he did. Again, as I said—.
Mr. LARGENT. So we can talk about Congress doing the appro-

priations bills, and I can understand that because all spending bills
originate in the House of Representatives, I am familiar with that,
but the fact is the administration has kind of been out to lunch on
this as well in terms of funding this at an appropriate level. I think
there are really two issues that we are trying to address in this
bill, and it really is to try to create some fairness in this in terms
of meeting the obligation of the Federal Government.

There are two issues. One is the current cost reimbursement,
which is why we are increasing it from $6.25 per dry short ton to
$10 per ton, because everybody recognizes that the costs have in-
creased dramatically in the last 10 years, and so this legislation is
trying to increase that, still not going outside of the authority that
this committee passed. Yes, it will increase the amount of the ap-
propriation necessary, but it won’t even come close to the necessary
authority that this committee has given to this issue. That is one
issue that we are trying to address by increasing the short ton
limit which you are opposed to which I want to find out why.

The second is future liabilities. So this bill does two things in
terms of addressing future liabilities. One is it extends the time
from 2002 to 2007, because frankly the costs are greater and the
problems are bigger. We didn’t know about the water table issues
that are going to have to be addressed that increase the cost dra-
matically, the fact that they now have to take the materials from
West Chicago to Utah.
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Finally, there is a place since 1994 to take the materials, but
prior to that, they didn’t even have any place to go with them. So
we are extending the timetable from 2002 to 2007, which you think
is a good idea, but we are also saying that if there is excess funds
left over which the DOE says there will be excess funds, there also
probably will be excess liability. In other words, at the end of 2007,
there is going to be more problems that still are left on the table
that have been unaddressed, and we are saying that money should
be appropriated to address these future liabilities that everybody
is in agreement that there will be.

So why would the DOE be against, A, raising the short ton
amount, and why would you be against saying that this money will
be disbursed for its intended purpose?

Mr. BARTON. This will have to be the last question.
Mr. LARGENT. Okay.
Mr. FIORE. I think our position right now is not that ultimately

the money will not get appropriated for the right purpose. I think
it is simply whether or not we are doing it by a prescribed formula
as established right now in the legislation, or whether or not the
Secretary has the authority or the discretion at that time to make
the reimbursements in a way that he or she sees fit.

Mr. BARTON. Does the Department object to the change in the re-
imbursement rate for the short ton? Is the gentleman from Okla-
homa correct that you oppose that, your Department opposes that?

Mr. FIORE. What we are saying is that we would prefer if the De-
partment—the Secretary—not be required as proposed in the bill
to make those reimbursements for anything over the short ton
limit which the bill would increase from $6.25 to $10. But let me
say, we do not have a strong overwhelming objection to that. We
recognize our liability and the requirement to ultimately pay rea-
sonable costs. I think the Department is just trying to preserve as
best it can the discretion that the Secretary was given when the
Act was passed.

Mr. LARGENT. I yield back, Mr. Chairman.
Mr. BARTON. We are well represented by Ohio and Maryland

today. We have two gentleman from Maryland, the distinguished
ranking minority member from Maryland, Mr. Wynn, is recognized
for 5 minutes.

Mr. WYNN. Thank you, Mr. Chairman. Having come in late, I
will forego questions at this time and perhaps come back later.

Mr. BARTON. We appreciate the discretion. The distinguished
gentleman from Maryland on the majority side, Mr. Ehrlich, is rec-
ognized for 5 minutes.

Mr. EHRLICH. Mr. McDaniel, after listening to your testimony, I
will be glad to yield after some brief questions to Mr. Largent or
Mrs. Cubin or whoever. I have some sympathy for your corporate
history. In my private law practice, I represented a company who
got, a very successful company in the United States who decided
in the 1960’s to purchase a small asbestos manufacturer. 50,000
lawsuits later, that great idea has cost a lot of money.

You had talked about, with respect to cleanup, the $345 million
spent. Can you break that down in the context also of—you had
cited 600 impacted properties, and you had cited one primary fac-
tor, I guess leaching with respect to water tables, and can you give
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me, as someone who did practice in this area, kind of a breakdown
of your cleanup and how those properties have been identified over
the years, those additional properties, and the process you follow
with respect to adding properties?

Mr. MCDANIEL. I am going to ask you for permission to submit
in writing the breakdown. I perhaps could give you a general idea,
but I will just say that the bulk of the cost to this point has been
cleaning up the factory site, and the increased costs that we dis-
cussed there is as we are doing deep excavation.

We started—for example, there were tailings on the surface, and
so we started cleaning up the tailings and we sent those out to
Utah, starting in 1994. If I didn’t say this I should have. Our origi-
nal plan was to encapsulate the material onsite, but when that
plan was not approved, we were required to find another disposal
site, and so the principal thing that has increased the cost would
be the transportation which I would estimate to be more than $100
million to move the material to Utah and to pay the disposal fee.
So of the $345 million spent to date, probably $100 million has
been that.

And so far as your question is concerned about the vicinity prop-
erties, I think we started with the flyovers to try to identify these,
and I am not a scientist, so I may not be saying this exactly right,
but then as those properties were identified, then more specific
testing was done on the ground itself, and then as we would find
some material, excavate it, clean it up, and perhaps as we got
deeper in the excavation, that would show that it had spread far-
ther on to someone else’s property.

And so I think—I don’t recall the exact number, but I think we
started out thinking that we had maybe 150 or 200 properties, and
I think we have now cleaned up more than 450, and we are think-
ing that we have as many as 600 yet to clean up, and probably
there will be more identified as that excavation goes forward.

Mr. EHRLICH. With respect to process, obviously there has to be
notice, and I guess your attorneys call the other attorneys or what-
ever, or what happens with respect to notification? How does that
occur?

Mr. MCDANIEL. Well, when we are able to identify property, we
notify the property owner. If they have an attorney, of course we
meet with them and we try to work out a process by agreement to
excavate, and actually, I would just say that on the vicinity clean-
up, there haven’t been that many instances of individual property
owners hiring lawyers. We have gone out and volunteered to do it,
and we have had to get necessary permits, zoning and that sort of
thing from the city, but it has mainly been done by agreement.

Mr. EHRLICH. What about lawsuits?
Mr. MCDANIEL. Over the course of this project, which we began

the decommissioning process with the Nuclear Regulatory Commis-
sion in 1973, we have had a number of lawsuits for a variety of
reasons, maintaining a nuisance, diminution of property value, that
sort of thing. Virtually all of those have been resolved by agree-
ment. To my knowledge we have not gone to trial on any of those
private citizen lawsuits.

Mr. EHRLICH. Thank you, sir. I will yield to Mr. Largent or Mrs.
Cubin. I yield back, Mr. Chairman.
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Mr. BARTON. Gentleman yields back the balance of his time. That
concludes the hearing on this bill. The Chair wants to announce to
the Department of Energy representative, this is a bill that is pos-
sible for markup, I say possible, not probable, next week.

There have been a number of questions raised both on the minor-
ity and majority side, so staff will be in touch with representatives
of DOE to see if we can reach some compromises. I would say,
based on the hearing, that it is unlikely this bill will be put on the
markup calendar next week, but it still is a possibility. So I would
encourage you to instruct your staff to be available on a time-sen-
sitive basis to see if we can reach agreement. We are going to ad-
journ this hearing, and then 1 second later we are going to recon-
vene to start the next hearing on the next bill. This hearing is ad-
journed.

[Whereupon, at 11:30 a.m., the subcommittee was adjourned.]


